DrivePass_Gantt chart For DrivePass

Kennedy Uzoho | February 15, 2022

	JAN		FEB	MAR			APR		MAY	
Collect Requirements	Start 22-J	an End 4-Feb								
Create Use Case Diagrams		Start 11-Feb	End 18-Feb							
Build Activity Diagrams for Each Use Case			5-Feb End 9-Mar							
Research User Interface Designs			Start 27-Fe 7-Ma							
Build Class Diagram				Start 1	L-Mar End	9-Mar				
Get Customer Approval				Start 10)-Mar End	11-Mar				
Build Interface				Start 12-Mar End 24-Mar						
Link DB to Interface							4 Mar End -Apr			
Build Business Logic							Start 5-Apı	End 27 April		
Test System							Start 27-Ap	or End 7-May		
Deliver System									Start 8-May	End 9-May
Sign-off Meeting									Start 9-May	End 10-May
Legend:										
		Jennifer & Sam	Toni	& Clark		Jennifer		Development and Operation Team		John